


Consultation and Engagement Log (as at 30 April 2026)

Delayed ● Progressing ● Complete ●

Planned Start Date	Planned End Date	Description	Update	Status
19/02/24	30/04/26	Older People Telecare and Community Technology Awareness. Ongoing delivery of sessions promoting independence and resilience through practical demos of home technology solutions.	Awareness sessions are delivered regularly, with plans in place to continue them on a long-term basis. To date there have been over 478 attendees since the project began. From January to March 2026 there were 43 attendees who participated in Helpful Hints Technology clinics.	●
01/01/25	31/03/27	Primary Care: Whole Family Wellbeing Fund (WFWF) in Primary Care evaluation programme undertaken externally by Glasgow University.	Planned end date revised from 31st March 2026 to 31st March 2027. There are two elements to the programme going forward, which will now be referred to as 'Whole Family Support in General Practice' (WFSGP) rather than WFWF Primary Care. We have been given a year's extension to the current programme based in 12 GP Practices which is funded through the original monies from the Scottish Government Whole Family Wellbeing Fund (Element 3) and this fund will now cease in 2027. This fund includes	●

			<p>an extension of the evaluation and work is progressing with University of Glasgow to develop this. To date, 17 families have been interviewed and Family Wellbeing Workers re-interviewed approx. 6 months into the evaluation. The University has produced case studies highlighting key learning and challenges and an interim report was presented at the WFSGP Steering Group meeting on 6th May 2026.</p> <p>In addition to this, additional monies from the Scottish Government 'Tackling Child Poverty Delivery Plan' will extend the programme into another 12 GP Practices in Glasgow City, and this is currently funded until March 2029. The total fund is £2.2m for the year ahead (Tackling inequality by expanding family support - gov.scot)</p>	
--	--	--	--	--

Planned Start Date	Planned End Date	Description	Update	Status
04/01/25	31/03/26	Parkhead Hub: 150 engagements comprising of room bookings, workshops, and network meetings/events.	<p>The planned activity for 2025/26 has concluded with a total of 9,497 people engaged with. There were 310 sessions based around Hub network Activities, a themed calendar programme and new groups emerging. Highlights include: Social Prescribing Day with Community Links Team; International Women's Day lead by Health Improvement; new FND group (Functional Neurological Disorder); new integrated children and family projects such as Geezabreak and Stepping Stones for Families; and recovery community programmes. Outputs demonstrate steady quarter-on-quarter growth, supported by new groups and programmes engaging with HSCP programmes and facilities. This growth is due to the Hub being well received; more people want to be part of the Hub to share and benefit from its programmes. There are photos and positive case studies to demonstrate individual and group successes from early years to adult mental health.</p>	

Planned Start Date	Planned End Date	Description	Update	Status
01/04/25	31/08/26	Older People & Mental Health: Engagement programme supporting the phased transition of Scottish Huntington Association services for GCHSCP patient/carers.	Planned end date of 31st March 2026 has been revised to end of August 2026 as it was agreed original review period was too early, as most individuals require contact every 6-12 months. Feedback from patients and carers will instead be gathered at a later stage.	●
30/06/25	31/03/26	Children's Services: Engage with children, young people and families to gather their views on progress of the existing Children's Service Plan 2023-26 and identify priorities for the upcoming Integrated Children's Services Plan.	Consultation has concluded as of April 2026. The findings from the data are directly shaping the Children's Service Plan 2026-2029. 513 children and young people were engaged with. Children and young people's contributions are being used to inform its development, with excerpts from their views embedded throughout the Children's Service Plan as supporting evidence.	●

Planned Start Date	Planned End Date	Description	Update	Status
30/06/25	31/03/26	Children's Services/Children's Rights: Engage with children, young people and families to develop priorities and progress against implementation of United Nations Convention on the Rights of the Child.	Consultation has concluded as of April 2026. The findings from the data are directly shaping the Children's Service Plan 2026-2029. 513 children and young people were engaged with. Children and young people's contributions are being used to inform its development, with excerpts from their views embedded throughout the Children's Service Plan as supporting evidence.	●
01/08/25	30/09/25	Older People: Evaluation of previous "Falls Week" outreach initiative (2024) and planned feedback gathering for follow-up event in September 2025. Include re-survey of participants.	Evaluation completed in January 2026 and a report has been produced which has been shared with Heads of Service and at the NHS GGC Board wide Falls meeting on 5 th May 2026. The report will also be shared across the HSCP using existing communications channels. 179 people attended the locality events, 134 staff signed up to Falls level 1 training. The Falls Week 2025 achieved wide reach and meaningful engagement through combination of survey completion (23 participants), verbal feedback and observed 'buy-in' from participants at events. Practical,	●

			interactive and localised approaches were most effective. Learning from evaluation will directly inform planning for future Falls Weeks.	
01/11/25	31/12/26	Older People Mental Health: A service test of change being undertaking to deliver a Multi-disciplinary team (MDT) dementia diagnosis as part of Scottish Government's Dementia Strategy and 2024-2026 two-year delivery plan.	Following a review, the survey has remained open and the deadline has been extended due to the very low number of responses received to date. The planned end date has been revised from 1 st November 2025 to 31 st December 2026. Work on the initial test of change is ongoing; however, due to a slow start, this has also been extended.	●
05/02/26	31/03/26	Homelessness Temporary Accommodation Strategy: Group sessions with the Glasgow Homelessness Involvement and Feedback Team and people with lived experience, facilitated by Homeless Network Scotland, to co-produce consultation and engagement materials.	Consultation concluded in March 2026. Group session engaged with 5 Glasgow City Council staff, 7 from Homeless Network Scotland and 6 from Glasgow Homelessness Involvement & Feedback Team. This engagement resulted in a completed, co-produced consultation that met the expectations of Glasgow Homelessness Involvement & Feedback Team representing individuals with diverse lived experience of homelessness.	●

Planned Start Date	Planned End Date	Description	Update	Status
27/02/26	10/04/26	Homelessness Temporary Accommodation Strategy: Online public consultation survey which will also be accessible to organisations.	<p>The public consultation concluded in March 2026, with 35 respondents, 12 (34%) from partner organisations and 23 (66%) from the public.</p> <p>Around 70% of respondents felt the strategy's aim were achievable, with feedback also highlighting challenges around data robustness, housing supply, cost of living pressures and resources. Findings have been shared with senior management and are informing ongoing risk management and delivery planning.</p>	